



Whitmore Enterprises, Inc.

Diversified Systems Development

Specialized Equipment In Support Of NASA Space Program • Specialized Medical Research Devices
Development Of Alternate Energy Sources: Solar, Wind And Hydro-Electric

November 3, 1987

Krug International
Technology Life Sciences Division
1290 Hercules, Suite 120
Houston, Texas 77058

Attention: Judith C. Hayes

Refer to: Purchase Orders # 4652 and 4516

Dear Ms. Hayes:

This letter is to confirm our telephone conversation of November 2, 1987.

We are requesting that our delivery date be postponed until November 23, 1987. The reason for the delay is that we need additional time to incorporate a remote speed control on the fold down hand rail. We are adding instrumentation to indicate the miles per hour of the subject and at what level the governor is set. This is at no additional cost to the government.

Sincerely,

Henry B. Whitmore
President, Whitmore Enterprises, Inc.

HBW/aww

P.S. We will also return the Load Force Generator at this time.