

Whitmore Enterprises

P-1 of 3

24 Aug 1990

FAX #512 624 3249

1
Herry, the following is my understanding of
of our proposed plan for incomplete funding
of the projects -

The treadmill effort will be broken into 3
parts
efforts: (est.)

- | | |
|-----------------------------|----------|
| 1. Treadmill chassis | \$ 200 K |
| 2. Subject axial load units | 50 K |
| 3. Instrumentation | 100 K |

The belt requirements may increase costs
on item 1.

In order not to delay completion it
may be necessary to transfer funds from
the treadmill instrumentation package
to the G y m s k y and start with
partial funding which would

produce a significant deliverable result. He discussed \$100K for the demonstration of a flight design of the load unit which would use flight hardware ^{components} where possible. This would be followed by funds for completion when ~~po~~ available.