

AAP EXPERIMENT ACTIVITIES CALENDAR

EXPERIMENT	PRR	PDR	CSR	CDR
ESS				(M) 4/15/70
D008		(M) 2/5/70		(M) 4/15/70
D021 TBD				
D024 TBD				
M071 used HSS				(H) 5/1/70
M073 used HSS				(H) 6/1/70
M074		(M) 6/15/70		(M) 8/17/70
M092 (LBNP Device				(H) 3/2/70
M092 (Plethys.)		(M) 4/15/70		(M) 8/3/70
M093		(M) 3/16/70		(M) 8/17/70
M131		(M) 3/16/70		(M) 7/1/70
M171 (Ergo.)				(H) 3/2/70
M171 (Anal.) (MMC)		(M) 5/1/70		(M) 9/1/70
M171 (Anal.)				(H) 4/15/70
M172		(M) 6/15/70		(M) 8/17/70
M479 TBD				
M487 (HSS)				(H) 6/1/70
M507		(H) 3/2/70		(H) 5/18/70
M508		(M) 3/16/70		(M) 7/15/70
M509				(M) 7/1/70
M512		(H) 3/2/70		(H) 5/1/70
S009 TBD				
S015				(M) 3/2/70
S019 (MMC)		(M) 4/1/70		(M) 10/15/70
S019 (NWU)		(M) 4/1/70		(M) 6/15/70
S020		(M) 3/16/70		(M) 7/1/70
S061				(M) 4/1/70
S063 TBD	2/16/70			
S071		A 6/1/70		A 10/1/70
S072		A 6/1/70		A 10/1/70
S073 TBD				
S149	(M) 1/27/70	(M) 4/15/70		(M) 8/17/70
S190		(M) 6/15/70		(M) 9/15/70
T003 TBD				
T013		(M) 3/16/70		TBD
T020				(M) 2/16/70
T025		(M) 6/15/70		(M) 6/15/70
T027 (PS)		(H) 2/70		(H) 6/1/70
T027 (SAS)				(H) 2/70
ATM				(H) 5/1/70
SWS			(H) 3/16/70	(H) 6/1/70
AM			(H) 3/16/70	(H) 6/15/70
MDA (Struct.)			(H) 3/16/70	(H) 1/19/70
MDA (Inst'l)			(H) 3/16/70	(H) 7/15/70
Payload Shroud				(H) 7/15/70

AAP EXPERIMENT ACTIVITIES CALENDAR (Continued)

EXPERIMENT	PRR	PDR	CSR	CDR
CSM			(H) 1/21/70	
CSM			(H) 2/24-26/70	
CSM				(H) 3/2-6/70
OWS			(H) 1/6/70	
OWS			(H) 1/7/70 MR	
OWS			(H) 2/10/70	
OWS			(H) 2/11/70 MR	
OWS			(H) 3/17/70	
OWS			(H) 3/18/70 MR	
OWS			(H) 4/14/70	
OWS			(H) 4/15/70 MR	
OWS			(H) 5/12/70	
OWS			(H) 5/13/70 MR	
OWS				(H) 6/TBD/70
OWS			(H) 6/17/70 MR	
OWS			(H) 7/13/70 MR	
MDA			(H) 2/16/70 MR	
MDA			(H) 2/17/70	
MDA			(H) 3/23/70 MR	
MDA			(H) 3/24/70	
MDA			(H) 4/20/70 MR	
MDA			(H) 4/21/70	
MDA			(H) 5/18/70 MR	
MDA			(H) 5/19/70	
MDA			(H) 6/23/70 MR	
MDA			(H) 6/24/70	
MDA				(H) 7/TBD/70
MDA			(H) 7/22/70 MR	
AM			(H) 1/22-23/70 MR	
AM			(H) 2/18/70	
AM			(H) 2/19/70 MR	
AM			(H) 3/25/70	
AM			(H) 3/26/70 MR	
AM			(H) 4/22/70	
AM			(H) 4/23/70 MR	
AM			(H) 5/20/70	
AM			(H) 5/21/70 MR	
AM				(H) 6/TBD/70
AM			(H) 6/25/70 MR	
AM			(H) 7/23/70 MR	

AAP EXPERIMENT ACTIVITIES CALENDAR (Continued)

EXPERIMENT	PRR	PDR	CSR	CDR
ATM			(H) 1/22/70 MR	
ATM			(H) 1/23/70	
ATM			(H) 3/12/70 MR	
ATM				(H) 5/TBD/70
ATM			(H) 5/27/70 MR	
ATM			(H) 7/15/70 MR	
			Total Schedule	-TBD

MR - Management Review
TBD - To Be Determined