

Waste -

- Human -  
Manual IWCS awaiting flight  
Auto " Prototype done.
- Trash  
Workable  
Compacter design available

Crew Factors

- Orthostasis  
1 LBNP done tested - wrong approach  
Improved Approach & Suit - Pat Appln.
- Strength Loss  
NMI Hdw., DSO designed, awaiting P.O.  
Atrophy -  
Prototype T.M. Design Complete, Awaiting Purch.  
Upper Body proto in work -  
Rowing Machine - Done