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Q. A,

Preflighf Concerns about ARC AFT Experiment on STS 51-B.
The following areas are of concern to me on this experiment. They have been
brought to the attention of project engineers, P.I. and payload management

personnell again and again without reselution.

a. Crew hardware operational interface
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b. Hardware status B

c. Data reduction ¢

d. Experimentet!s view point &{ *%

a. There are two aspects of operational i‘ntérface. First, some 12 electrodes qnd
sensors scattered over the trunk, head and left arm and hand have been
“integrated” into an elastic garment that has never fitted and is at best hot and too
tight. In my case, it has been impossible for a'ny normal male to wear these
garments for more than a matter of minutes without releasing the crotch strap. The
P. 1. has verbally agreed to this. Thereisno suéhfrelief from the constricting chest

and axillary tension. These are old and generic complaints.

Secondly, the recorder itself is a major obstruction to movement and collisions with
other crewmen and objects are frequent. Our pne g experience with this is

confirmed by mfllght experience. Furtherfhe mdtlons and manipulations to don




and move with thisinflight apparatus was felt to have been a major problem by the

one subject flown to date. The end result may be AFT or other duties.

b. Flight hardware has been nonexistent until very late and malfunctions have
been frequent. Three of four flight units (MS 1, MS 3, PS 1) would not activate
during TCDT and while the PS had seen the failure often enough to clear it by
repeatedly activating the power switch neither MS had such instructions nor could

they reach the switch.

c. We have been promised an end-to-end review of our data froin the flight
of m4y data.
units since July 1984, but as of this time, | have not seen the first bita At the time of
TCDT there was no reproducer unit able to replay it. | was told the ARC unit had not
worked and the JSC unit, which had in some fashion reproduced some tapes, was no

longer available.

d. Finally, there has been a long series of excuses, broken promises on this
operation, and a refusal of the experiment team to accept responsibility for any of
the problems rather they are always projected elsewhere. The probabilities for

continued failures inflight are high and the obvious target is the user.
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