

National Aeronautics and  
Space Administration



**Lyndon B. Johnson Space Center**  
Houston, Texas  
77058

Reply to Attn of: VP4-87-55

AUG 26 1987

MEMORANDUM

TO: BC4/Ann Sullivan, Contracting Specialist  
FROM: VP4/Manager, Government-Furnished Equipment Office  
SUBJECT: IWCS One-G Prototype Delivery Extension

The purpose of this memorandum is to inform you that extending the IWCS One-G Prototype delivery date to September 30, 1987 is acceptable.

This extension is based on the need of Whitmore Enterprise to receive an adequate supply of paper for use in IWCS testing.

Please contact me at 483-5523 if you need any additional information.

*Neil A. Townsend*

Neil A. Townsend

cc:

VA/R. A. Colonna  
D. M. Germany  
VP/C. E. McCullough  
F. T. Burns  
VP4/C. Mendel  
BC2/R. Regenburgh  
CB/W. E. Thornton